COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/07/2018

ESTIMATE SUMMARY 14:18:49
CONTID: C20737S ESTIMATE NO: 0002 PROG SPEC YR: 2005
PCN: 20737S-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 61.0  DAYS TIME ALLOW: 5/24/2019 ? FIXED COMPLETION DA
US 550/32_22_17 DURANGO SIG PERCENT TIME:  25.85 ORIG TIME ALLOW: 5/24/2019 ? FIXED COMPLETION DA”
PROJECT NO: NHPPC200-009
US 550/32_22_17 DURANGO SIG
NAME OF ROAD:
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING 11/30/2018 DATE TIME STARTED 10/01/2018
P.O. BOX 580 DATE LET 05/24/2018 DATE WORK BEGAN
DATE AWARDED 06/07/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/20/2018 DATE ACCEPTED
RYE CO 81069 (719)489-3385 DATE NOTICE TO PROCEED 10/01/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,941,413.50  PARTICIPATING $ 14,000.00 $ 0.00
AWARD PROJECT AMT: $  3,591,516.00  NON-PARTICIPATING 1,048,367.55 374,490.05
PERCENT COMPLETE: 26.95% TOTAL EARNINGS 1,062,367.55 374,490.05
FUNDS AVAILABLE: $ 2,879,045.95  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,062,367.55 374,490.05
TOTAL CLAIMS: $ 0.00 RETAINAGE -26,045.48 -10,265.55
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,036,322.07 364,224.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,036,322.07 364,224.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 364,224.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20737S-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0002 14:18:49
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00001 *Removal of Structure 5.000 2.000
EACH 0.000 0.00
10,000.00000 2.000 20,000.00
0010 202-00010 *Removal of Tree 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0015 202-00019 *Removal of Inlet 5.000 0.000
EACH 1.000 8,000.00
8,000.00000 1.000 8,000.00
0020 202-00031 *Removal of Fire Hydrant 2.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0025 202-00035 *Removal of Pipe 90.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0030 202-00155 *Removal of Wall 60.000 60.000
LF 0.000 0.00
200.00000 60.000 12,000.00
0035 202-00200 *Removal of Sidewalk 942.000 84.400
Sy 70.200 2,457.00
35.00000 154.600 5,411.00
0040 202-00202 *Removal of Gutter 94.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0045 202-00203 *Removal of Curb and Gutter 1,483.000 275.000
LF 97.000 4,365.00
45.00000 372.000 16,740.00
0050 202-00210 *Removal of Concrete Pavement 631.000 48.200
SY 0.000 0.00
50.00000 48.200 2,410.00
0055 202-00220 *Removal of Asphalt Mat 752.000 120.000
Sy 357.100 7,142.00

20.00000 477.100 9,542.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20737S-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0002 14:18:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00250 *Removal of Pavement Marking 1,100.000 0.000
SF 0.000 0.00
4.10000 0.000 0.00
0065 202-00821 *Removal of Sign Panel 1.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0070 202-00828 *Removal of Traffic Signal Equipment (17th Stre et) 1.000 0.000
LS 0.750 9,000.00
12,000.00000 0.750 9,000.00
0075 202-00828 *Removal of Traffic Signal Equipment (22nd Stre et 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0080 202-00828 *Removal of Traffic Signal Equipment (32nd Stre et) 1.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0085 202-04000 *Plug Structure 3.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0090 203-00010 *Unclassified Excavation (Complete In Place) 826.000 19.300
CY 109.800 12,736.80
116.00000 129.100 14,975.60
0095 203-01594 *Combination Loader 10.000 0.000
HOUR 2.500 575.00
230.00000 2.500 575.00
0100 203-01597 *Potholing 40.000 22.000
HOUR 4.000 2,440.00
610.00000 26.000 15,860.00
0105 203-02330 *Laborer 40.000 0.000
HOUR 12.500 950.00
76.00000 12.500 950.00
0110 206-00000 *Structure Excavation 16.000 0.000
CY 15.000 3,450.00

230.00000 15.000 3,450.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20737S-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0002 14:18:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 206-00100 *Structure Backfill (Class 1) 16.000 0.000
cY 15.000 2,625.00
175.00000 15.000 2,625.00
0120 207-00205 *Topsoil 23.000 0.000
cY 0.000 0.00
210.00000 0.000 0.00
0125 208-00002 *Erosion Log Type 1 (12 Inch) 130.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0130 208-00035 *Aggregate Bag 99.000 99.000
LF 0.000 0.00
10.00000 99.000 990.00
0135 208-00046 Pre-fabricated Concrete Washout Structure 3.000 3.000
EACH 0.000 0.00
8,000.00000 3.000 24,000.00
0140 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 11.000 11.000
EACH 0.000 0.00
75.00000 11.000 825.00
0145 208-00103 *Removal and Disposal of Sediment (Labor) 15.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0150 208-00105 *Removal and Disposal of Sediment (Equipment) 15.000 0.000
HOUR 0.000 0.00
157.00000 0.000 0.00
0155 210-00815 *Reset Sign Panel 12.000 0.000
EACH 5.000 590.00
118.00000 5.000 590.00
0160 210-02510 *Relay Sprinkler System (17th Street) 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
0165 210-02510 *Relay Sprinkler System (22nd Street) 1.000 0.000
LS 0.000 0.00

12,000.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0170 210-02510

0175 210-04010

0180 210-04015

0185 210-04020

0190 210-04050

0195 212-00006

0200 212-00032

0205 212-00050

0210 213-00004

0215 213-00008

0220 213-00061

C20737S
20737S-BID
NHPPC200-009

ITEM
DESCRIPTION

ROADWAY

*Relay Sprinkler System (32nd Street)

*Adjust Manhole

*Modify Manhole

*Modify Inlet

*Adjust Valve Box

*Seeding (Native)

*Soil Conditioning

*Sod

*Mulching (Weed Free Straw)

*Mulching (Wood Chip)

*Mulch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
12,000.00000
1.000
EACH
5,500.00000
0.000
EACH
7,500.00000
1.000
EACH
8,000.00000
4.000
EACH
1,800.00000
0.660
ACRE
7,000.00000
0.660
ACRE
15,000.00000
2,500.000
SF
3.00000
0.660
ACRE
7,000.00000
6.000
CF
40.00000
30.000
LB

12.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.500
0.500

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 5
ESTIMATE RUN 12/07/2018

14:18:49
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
4,000.00
4,000.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20737S-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0002 14:18:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 214-00350 *Deciduous Shrub (5 Gallon Container) 4.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0230 250-00010 *Environmental Health and Safety Management 1.000 0.500
LS 0.000 0.00
6,000.00000 0.500 3,000.00
0235 250-00050 *Monitoring Technician 77.500 77.500
HOUR 0.000 0.00
225.00000 77.500 17,437.50
0240 250-00110 *Health and Safety Officer 1.000 1.000
HOUR 0.000 0.00
175.00000 1.000 175.00
0245 250-00120 *Material Sampling and Delivery 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0250 250-00200 Material Handling (Stockpile) 0.000 0.000
cY 0.000 0.00
600.00000 0.000 0.00
0255 250-00210 *Solid Waste Disposal 0.000 0.000
cY 0.000 0.00
1,100.00000 0.000 0.00
0260 250-00220 *Hazardous Waste Disposal 0.000 0.000
cY 0.000 0.00
1,100.00000 0.000 0.00
0265 304-02005 *Aggregate Base Course (Class 2) 120.000 0.000
cY 4.000 580.00
145.00000 4.000 580.00
0270 304-06007 *Aggregate Base Course (Class 6) 600.000 30.900
cY 66.500 9,975.00
150.00000 97.400 14,610.00
0275 403-00721 Hot Mix Asphalt (Patching) (Asphalt) 398.000 0.000
SY 30.900 4,635.00

150.00000 30.900 4,635.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20737S-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0002 14:18:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 412-00605 *Concrete Pavement (6 Inch) (Fast Track) 68.000 0.000
SY 0.000 0.00
200.00000 0.000 0.00
0285 412-00901 *Concrete Pavement (9 Inch) (Special) (Fast Tra ck) 1,195.000 0.000
SY 365.100 71,194.50
195.00000 365.100 71,194.50
0290 503-00036 *Drilled Caisson (36 Inch) 211.000 211.000
LF 0.000 0.00
1,250.00000 211.000 263,750.00
0295 503-00048 *Drilled Caisson (48 Inch) 21.000 21.000
LF 0.000 0.00
1,300.00000 21.000 27,300.00
0300 603-01125 *12 Inch Reinforced Concrete Pipe (Complete In Place) 151.000 0.000
LF 94.000 21,150.00
225.00000 94.000 21,150.00
0305 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 132.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
0310 603-10120 *12 Inch Corrugated Steel Pipe 14.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0315 603-10360 *36 Inch Corrugated Steel Pipe 8.000 0.000
LF 0.000 0.00
420.00000 0.000 0.00
0320 604-16005 *Inlet Type 16 (5 Foot) 2.000 0.000
EACH 0.500 6,000.00
12,000.00000 0.500 6,000.00
0325 604-16505 *Inlet Type 16 (Double) (5 Foot) 9.000 0.000
EACH 0.500 6,500.00
13,000.00000 0.500 6,500.00
0330 604-30005 *Manhole Slab Base (5 Foot) 6.000 0.000
EACH 0.000 0.00

10,000.00000 0.000 0.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 20737S-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0002 14:18:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 607-11525 *Fence (Plastic) 500.000 500.000
LF 0.000 0.00
12.00000 500.000 6,000.00
0340 608-00006 *Concrete Sidewalk (6 Inch) 533.000 0.000
5% 0.000 0.00
130.00000 0.000 0.00
0345 608-00010 *Concrete Curb Ramp 493.000 11.900
SY 46.200 6,930.00
150.00000 58.100 8,715.00
0350 608-10000 *Sidewalk Drain 14.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0355 609-20010 *Curb Type 2 (Section B) 79.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0360 609-21010 *Curb and Gutter Type 2 (Section I-B) (1.5' Pan ) 764.000 161.000
LF 10.000 500.00
50.00000 171.000 8,550.00
0365 609-21020 *Curb and Gutter Type 2 (Section 11-B) 715.000 86.000
LF 64.000 3,328.00
52.00000 150.000 7,800.00
0370 610-00026 *Median Cover Material (6 Inch Patterned Concre te) 2,186.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0375 612-00041 *Delineator (Flexible) (Type 1) (Crystal) 4.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0380 613-00100 *1 Inch Electrical Conduit (Trench) 294.000 0.000
LF 60.000 1,500.00
25.00000 60.000 1,500.00
0385 613-00200 *2 Inch Electrical Conduit (Trench) 1,224.000 0.000
LF 295.000 5,605.00

19.00000 295.000 5,605.00



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0390 613-00206

0395 613-00300

0400 613-00306

0405 613-07023

0410 613-07060

0415 613-10000

0420 613-10000

0425 613-10000

0430 613-13006

0435 614-00011

0440 614-00012

C20737S
20737S-BID
NHPPC200-009

ITEM
DESCRIPTION

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Trench)

*3 Inch Electrical Conduit (Bored)

*Pull Box (24"x36"x24")

*Pull Box (18"x30"x18") Deep

*Wiring (17th Street)

*Wiring (22nd Street

*Wiring (32nd Street)

*Luminare (LED) (8500 Lumens)

*Sign Panel (Class 1)

*Sign Panel (Class II)

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
354.000
LF
37.00000
1,484.000
LF
35.00000
708.000
LF
38.00000
3.000
EACH
3,000.00000
13.000
EACH
1,900.00000
1.000
LS
20,000.00000
1.000
LS
19,000.00000
1.000
LS
19,000.00000
12.000
EACH
1,000.00000
18.000
SF
22.00000
289.000
SF

50.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
594.000
594.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

6.000
0.000
6.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 9

ESTIMATE RUN 12/07/2018

AMOUNT
THIS
PERIOD

20,790.00

0.00

14:18:49

CUMULATIVE
AMOUNT

0.00

20,790.00

0.00

0.00

0.00

0.00

0.00

0.00

6,000.00

0.00

0.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 20737S-BID ESTIMATE RUN 12/07/2018
PROJECT: NHPPC200-009 ESTIMATE NO: 0002 14:18:49
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0445 614-01512 *Steel Sign Support (2-Inch Round)(Post) 110.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0450 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 11.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0455 614-10160 *Signal Head Backplates 31.000 0.000
EACH 20.000 5,800.00
290.00000 20.000 5,800.00
0460 614-70150 *Pedestrian Signal Face (16) (Countdown) 24.000 4.000
EACH 12.000 10,200.00
850.00000 16.000 13,600.00
0465 614-70336 *Traffic Signal Face (12-12-12) 30.000 1.000
EACH 19.000 24,700.00
1,300.00000 20.000 26,000.00
0470 614-70336 *Traffic Signal Face (12-12-12) (Bicycle) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0475 614-70448 *Traffic Signal Face (12-12-12-12) 25.000 1.000
EACH 15.000 24,000.00
1,600.00000 16.000 25,600.00
0480 614-72740 *Blank Out Sign(LED)(Single Faced) 0.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0485 614-72854 *Traffic Controller Cabinet 3.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0490 614-72863 *Pedestrian Push Button Post Assembly (Accessib le) 26.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0495 614-72866 *Fire Preemption Unit and Timer 6.000 0.000
EACH 0.000 0.00

5,000.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0500 614-72885

0505 614-72885

0510 614-81011

0515 614-81011

0520 614-81011

0525 614-81011

0530 614-81011

0535 614-81011

0540 614-86105

0545 614-86800

0550 619-06060

C20737S
20737S-BID
NHPPC200-009

ITEM
DESCRIPTION

*Traffic Signal Vehicle Detector (Special) (Adv

*Traffic Signal Vehicle Detector (Special) (Sto

*Traffic Signal-Light Pole Steel (1 Mast Arm) (
Only) (30 ft Mast Arm)

*Traffic Signal-Light Pole Steel (1 Mast Arm) (
Only) (35 ft Mast Arm)

*Traffic Signal-Light Pole Steel (1 Mast Arm) (
Only) (40 ft Mast Arm)

*Traffic Signal-Light Pole Steel (1 Mast Arm) (
Only) (50 ft Mast Arm)

*Traffic Signal-Light Pole Steel (1 Mast Arm) (
Only) (55 ft Mast Arm)

*Traffic Signal-Light Pole Steel (1 Mast Arm) (

Only) (65 ft Mast Arm)

*Telemetry (Field)

*Uninterrupted Power Supply

*6 Inch Ductile Iron Pipe

ESTIMATE NO: 0002

p Bar)

Install

Install

Install

Install

Install

Install

CURRENT
QUANTITY/
UNITS
UNIT PRICE

6.000
EACH
9,000.00000

12.000
EACH
8,500.00000

1.000
EACH
3,500.00000

1.000
EACH
3,500.00000

2.000
EACH
3,500.00000

1.000
EACH
3,500.00000

6.000
EACH
3,700.00000

1.000
EACH
4,100.00000

3.000
EACH
7,000.00000

3.000
EACH
8,500.00000

54.000
LF
175.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.500
0.500
1.000

0.500
0.500
1.000

1.000
0.500
1.500

0.500
0.000
0.500

3.000
2.000
5.000

0.500
0.500
1.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 11
ESTIMATE RUN 12/07/2018

14:18:49
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
1,750.00
3,500.00
1,750.00
3,500.00
1,750.00
5,250.00
0.00
1,750.00
7,400.00
18,500.00
2,050.00
4,100.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0555 619-40120

0560 619-50320

0565 619-77300

0570 619-77400

0575 619-78049

0580 625-00000

0585 626-00000

0590 626-01103

0595 627-00013

0600 627-00070

0605 627-01010

C20737S
20737S-BID
NHPPC200-009

ITEM
DESCRIPTION

ROADWAY

*1-1/2 Inch Copper Pipe

*4 Inch Plastic Pipe

*Corporation Stop

*Curb Stop and Box

*6 Inch Fire Hydrant (Install Only)

*Construction Surveying

*Mobilization

*Public Information Services (Tier 111)

*Pavement Marking Paint (High Build) (Temporary

*Preformed Thermoplastic Pavement Marking (Inla

*Preformed Plastic Pavement Marking (Type I)(In

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
10.000
LF
210.00000
10.000
LF
210.00000
1.000
EACH
525.00000
3.000
EACH
1,200.00000
2.000
EACH
10,000.00000
1.000
LS
25,000.00000
1.000
LS
355,000.00000
1.000
LS
12,000.00000
) 20.000
GAL
70.00000
id) 22.000
SF
21.00000
laid) 3,527.000
SF

15.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.125
0.125
0.250

0.456
0.091
0.547

0.125
0.125
0.250

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 12
ESTIMATE RUN 12/07/2018

14:18:49
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
3,125.00
6,250.00
32,305.00
194,185.00
1,500.00
3,000.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C20737S COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20737S-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0002 14:18:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0610 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 775.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0615 627-30405 *Preformed Thermoplastic Pavement Marking 1,630.000 0.000
(Word-Symbol) (Inlaid) S 0.000 0.00
25.00000 0.000 0.00
0620 627-30407 *Preformed Thermoplastic Pavement Marking 772.000 0.000
(Word-Symbol) (Spe (Inlaid) sF 0.000 0.00
26.00000 0.000 0.00
0625 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 3,247.000 0.000
Line) (Inlaid)
SF 0.000 0.00
16.00000 0.000 0.00
0630 627-30411 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 714.000 0.000
Line) (Inlaid)
SF 0.000 0.00
17.00000 0.000 0.00
0635 630-00000  *Flagging 2,500.000 261.250
HOUR 341.250 8,531.25
25.00000 602.500 15,062.50
0640 630-00007 *Traffic Control Inspection 50.000 6.000
DAY 12.000 840.00
70.00000 18.000 1,260.00
0645 630-00012 *Traffic Control Management 100.000 19.000
DAY 22.000 18,700.00
850.00000 41.000 34,850.00
0650 630-00040 *Traffic Incident Management Plan Development 1.000 0.500
LS 0.000 0.00
15,000.00000 0.500 7,500.00
0655 630-00041 *Traffic Incident Management Plan Implementatio n 4.000 0.385
MON 0.500 7,500.00
15,000.00000 0.885 13,275.00
0660 630-80336 *Barricade (Type 3 M-B) (Temporary) 4.000 0.000
EACH 2.000 450.00

225.00000 2.000 450.00
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PCN: 20737S-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0002 14:18:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0665 630-80341 *Construction Traffic Sign (Panel Size A) 98.000 14.000
EACH 14.000 490.00
35.00000 28.000 980.00
0670 630-80342 *Construction Traffic Sign (Panel Size B) 16.000 6.000
EACH 1.000 35.00
35.00000 7.000 245.00
0675 630-80344 *Construction Traffic Sign (Special) 201.000 36.675
SF 30.500 549.00
18.00000 67.175 1,209.15
0680 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0685 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 4.000 1.000
Type
ype) EACH 0.000 0.00
800.00000 1.000 800.00
0690 630-80360 *Drum Channelizing Device 87.000 43.500
EACH 0.000 0.00
18.00000 43.500 783.00
0695 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 25.000 3.000
EACH 9.500 237.50
25.00000 12.500 312.50
0700 630-80377 Portable Water Filled Barrier (Temporary) 100.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0705 630-80380 *Traffic Cone 100.000 50.000
EACH 0.000 0.00
3.00000 50.000 150.00
0710 630-85010 Impact Attenuator (Temporary) 2.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0715 700-70010 F/A Minor Contract Revisions 250,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 20737S-BID ESTIMATE RUN 12/07/2018

PROJECT: NHPPC200-009 ESTIMATE NO: 0002 14:18:49
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0720 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70014 F/A Incentive 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0730 700-70060 F/A Adjust (Utilities) 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70380 *F/A Erosion Control 20,000.000 910.800
FA 3,809.000 3,809.00
1.00000 4,719.800 4,719.80

CAT 0200 CURRENT AMT$ 3,927,413.50 $ 374,490.05 $ 1,048,367.55
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0745 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
7,000.00000 2.000 14,000.00
CAT 0400 CURRENT AMT$ 14,000.00 $ 0.00 $ 14,000.00

PROJECT TOTAL CURRENT AMT $ 3,941,413.50 $ 374,490.05 $ 1,062,367.55



